PMCP

#x%k% Bageline Scenario: C-410 cost variance corrections *##%#

Baseline by Year Report

WBS 04.11.03.01 - D&D of C-410/420 Complex
Incremental - Escalated Dollars

Fiscal Year: 2006 Period: April

WBS Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018| To Go Total
04.11.03.01 - D&D of C-410/420 Complex 3421 10326 10488 9581 33815
(13/14.1 1.03.01.01 - C410/420 D&D Subproject 1000 2498 2557 2608 8662
anagement
04.11.03.01.02 - C410/420 D&D Sector I Removal 243 243
04.11.03.01.03 - C410/420 D&D Sector I Removal 455 1989 2770 2590 7804
04.1 l.()l3.01.04 - C410/420 D&D Sector IIT 1137 3702 4050 8889
Removal
(13/141 1.03.01.06 - C410/420 D&D Surveillance & 1966 4458 1460 333 8217
aintenance
TOTAL 3421 10326] 10488 9581 33815

Report in Thousand Dollars
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